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l. INTRODUCTION

Pacific Gas and Electric Company (“PG&E”) hereby submits the attached
Renewables Portfolio Standard (“RPS”) August 2008 Semi-Annual Compliance Report
(“Compliance Report™”) and Project Development Status Report (“Project Development
Status Report”) (collectively the “Reports™) in accordance with Decision (“D.”) 06-10-
050, D.06-05-039, the March 12, 2007 Administrative Law Judge’s Ruling Adopting
Standardized Reporting Format, Setting Schedule for Filing Updated Reports and
Addressing Subsequent Process, and the July 23, 2008 letter from the Executive Director
granting an extension of the due date for the Reports.

On July 18, 2008, PG&E, Southern California Edison Company, and San Diego
Gas & Electric Company requested that the August 1, 2008 due date for submission of
the Reports be extended to August 15, 2008. This request was granted by letter from the

Executive Director on July 23, 2008 for all RPS-obligated load serving entities (“LSES”).



PG&E’s Compliance Report and Project Development Status Report are attached
hereto as Appendices A and B, respectively. The Reports are in the required standardized
reporting format, and, as required by the Executive Director’s July 23, 2008 letter, are
being filed with the Energy Division Director and served on the service list. The Reports
are submitted in confidential form to the Energy Division Director, accompanied by a
confidentiality declaration to protect the confidential data therein, and are served in
redacted form on the service list.

II.  SUMMARY OF THE REPORTS

As demonstrated in the Compliance Report, PG&E is in compliance with its 2007
RPS requirements. Although 2007 deliveries were below the Annual Procurement Target
(“APT™), the resulting deficit was covered by PG&E’s Surplus Procurement Bank.
PG&E notes that it has updated the figure representing its total 2007 RPS-eligible
procurement, as permitted by D.06-10-050.* This figure differs from the figure reported
in PG&E’s March 2008 RPS Compliance Report submitted on March 26, 2008 (“March
2008 Compliance Report”) due to: (1) a decrease in deliveries attributable to the
Klondike I11 out-of-state wind facility, because total imports PG&E associated with the
facility’s generation were less than the facility’s actual generation; and (2) a slight
increase in deliveries from PG&E’s three San Francisco solar photovoltaic facilities

based on final meter read verifications. The updated total 2007 RPS-eligible

! D.06-10-050 at 46 (providing that LSEs may update their March compliance reports “as necessary and
reasonable”).



procurement amount, which is lower than what PG&E reported in its March 2008
Compliance Report, is consistent with the 2007 RPS procurement report PG&E
submitted to the California Energy Commission on May 1, 2008.

While PG&E’s March 2008 Compliance Report forecasted 2008 deliveries to be
in excess of the 2008 APT, current dry year conditions have reduced this forecast and
will result in a procurement deficit. Nevertheless, PG&E still projects that it will be in
compliance with its 2008 RPS target through use of its Surplus Procurement Bank to
offset the anticipated procurement deficit. PG&E is projecting a procurement surplus in
2009, and thus also anticipates that it will be in compliance with its 2009 RPS target.

As explained in the Compliance Report, PG&E is currently projecting that it will
meet the 20 percent by 2010 RPS goal using flexible compliance measures, including
application of the Surplus Procurement Bank, deferral of 25 percent of the Incremental
Procurement Target (“IPT”), and earmarking. PG&E has not previously relied on the
latter two flexible compliance measures. With respect to earmarking, PG&E has
earmarked future deliveries from specified executed contracts to its 2010 and 2011 APTs
to satisfy projected deficits in those years. PG&E reserves the right, however, to earmark
future deliveries from these specified contracts and from other executed contracts to other
years, and to earmark future deliveries from other executed contracts to 2010 and 2011.

The Project Development Status Report attached as Appendix B provides
information regarding the development and transmission status of each project, whether

associated with an executed, shortlisted, or other contract under negotiation.



I11. CHALLENGES TO ACHIEVING 20 PERCENT RENEWABLES BY 2010

Based on current assumptions and expectations for future deliveries, PG&E
expects to achieve the 20 percent by 2010 RPS requirement using flexible compliance
mechanisms. PG&E again notes, however, as it did in its March 2008 Compliance
Report and as it has done publicly in other forums, that challenges remain that may stall
or delay renewables development and delivery. These challenges, which are significant,
include: (1) expiration of the federal Investment Tax Credit (“ITC”) and Production Tax
Credits (“PTC”) at the end of 2008; (2) expiration of the California Property Tax
Abatement (“PTA”) in 2009; (3) transmission from renewable resource areas; (4) timing
of permitting approvals and compliance with the California Environmental Quality Act
(“CEQA”) deadlines for facility project development for contracted-for but not yet built
projects; and (5) potential project failure.

PG&E believes that it can still achieve the goal of 20 percent renewables by 2010
using flexible compliance measures, but only if the above-described challenges are
addressed and resolved. PG&E is seeing challenges in achieving the 20 percent goal in
particular with respect to the potential unavailability of the ITC and PTC and the lack of
transmission. Extension of the ITC and PTC is essential to ensuring the financial
stability of renewables developers, and siting and building new transmission, which takes
years, is essential to connect new renewable resources to load.

PG&E has been taking, and will continue to take, actions to address the barriers

that may make achieving the 20 percent by 2010 target infeasible. For example, PG&E is



making the case for extension of the ITC and PTC whenever and wherever possible,

including before Congress, the State legislature, and energy policymakers and opinion

leaders. It is working with the California Independent System Operator to help plan and

develop interconnections with new renewable resources, and is a participant in the

Renewable Energy Transmission Initiative to identify renewable resource areas and

favorable transmission opportunities in California and other Western states, British

Columbia and Baja California. PG&E also has a program in place to monitor the projects

associated with its RPS contracts from contract execution to commercial operation, and

works with the developers on a regular basis to assess the progress of each project.
Additionally, PG&E has signed and will continue to aggressively sign contracts

consistent with RPS program requirements to come online by 2013, while ensuring that

the interests of its customers are protected. Going forward, PG&E will continue to

pursue every avenue to increase eligible renewable resource procurement, including
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through its general solicitations, bilateral negotiations, and further exploration of

potential utility ownership.

August 15, 2008

Respectfully Submitted,

WILLIAM V. MANHEIM
CHARLES R. MIDDLEKAUFF
CORY M. MASON

By _/s/ Cory M. Mason
CORY M. MASON

Law Department

Pacific Gas and Electric Company
Post Office Box 7442

San Francisco, CA 94120
Telephone: (415) 973-2320
Facsimile: (415) 973-5520
E-mail: CMMw@pge.com

Attorneys for
PACIFIC GAS AND ELECTRIC COMPANY
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DECLARATION OF VALERIE J. WINN
SEEKING CONFIDENTIAL TREATMENT
FOR DATA AND INFORMATION
CONTAINED IN THE AUGUST 15 RPS COMPLIANCE REPORT
(PACIFIC GAS AND ELECTRIC COMPANY - U 39E)

I, Valerie J. Winn, declare:

1. I am presently employed by Pacific Gas and Electric Company (“PG&E”), and
have been an employee at PG&E since 1997. My current title is Manager, Renewable Energy
Policy and Planning, within PG&E’s Energy Procurement organization. In this position, my
responsibilities include managing renewable energy regulatory policy matters including RPS
compliance. | also have extensive experience in PG&E’s Regulatory Relations organization and
have been involved in long-term procurement planning, renewables, QF, confidentiality and
other procurement-related proceedings before the Commission. Through this experience, | have
become familiar with the type of information that the Commission has indicated is confidential
and gained knowledge about the types of information that electricity sellers consider confidential
and proprietary.

2. To the best of my knowledge and experience and my understanding of the
“Administrative Law Judge’s Ruling Clarifying Interim Procedures For Complying With
Decision 06-06-066,” issued August 22, 2006 and Decision (“D”) 08-04-023 issued April 10,
2008, I make this declaration seeking confidential treatment of certain data and information
contained in the “RPS Compliance Report,” submitted on August 15, 2008.

3. Attached to this declaration is a matrix identifying the data and information for
which PG&E is seeking confidential treatment. The matrix specifies that the material PG&E is

seeking to protect constitutes the particular type of data and information listed in Appendix 1 of

D.06-06-066 and Appendix C of D.08-04-023 (the “1OU Matrix”). The matrix also specifies the



category or categories in the IOU Matrix to which the data and information corresponds, and
why confidential protection is justified. Finally, the matrix specifies that: (1) PG&E is
complying with the limitations specified in the IOU Matrix for that type of data or information;
(2) the information is not already public; and (3) the data cannot be aggregated, redacted,
summarized or otherwise protected in a way that allows partial disclosure. By this reference, |
am incorporating into this declaration all of the explanatory text in the attached matrix.

I declare under penalty of perjury, under the laws of the State of California, that to the
best of my knowledge, the foregoing is true and correct. Executed on August 15, 2008, at San

Francisco, California.

/s/ Valerie Winn
VALERIE J. WINN




1 PACIFIC GAS AND ELECTRIC COMPANY
2 August 15, 2008 RPS Compliance Report
3 IDENTIFICATION OF CONFIDENTIAL INFORMATION PER DECISION 06-06-066 AND D.08-04-023
4 Date: August 15, 2008
5
5) The data cannot
be aggregated,
1) The material submitted redacted,
constitutes a particular type 3) Thatitis complying summarized, masked
of data listed in the Matrix, with the limitations on 4) That the or otherwise
appended as Appendix 1to |2) Which category or confidentiality specified|information is not| protected in a way
D.06-06-066 and Appendix C|categorie in the Matrix the in the Matrix for that already public that allows partial PG&E's Justification for Confidential Length of
6 Redaction Reference to D.08-04-023 (Y/N) data correspond to: type of data (Y/N) (Y/N) disclosure (Y/N) Treatment Time
7 Document: August 15, 2008 RPS Compliance Report
Procurement Detail Tab: The Y Item VII - Score sheets, Y Y Y Describes confidential offers to sell electricity to 3 years
proposed contract names; analyses, evaluations of meet PG&E's mandatory RPS requirement, and
forecasted deliveries and resource proposed RPS projects. the offers PG&E will ultimately determine should
types of all contracts identified proceed to negotiations. This constitutes
under Project Status as "short- information that falls under "score sheets,
listed and/or under negotiation™: analyses, and evaluations of proposed RPS
spreadsheet rows 89, 104, 109, projects.” These are proposed, rather than
111-115, 136-139, 298. actual contracts, and thus not subject to the
summary disclosure requirement of ltem VII.F or|
G.
8
Procurement Detail Tab: Expiring Y Matrix Item 1V- B - (Forecast Y Y Yes, PG&E will releaseMatrix Item IV-B of the IOU Confidentiality 3 years
Contracts Section: The names, of QF Generation (MWh))- the yearly aggregate of Matrix (Appendix 1 to D.06-06-066) provides
resource types and forecast The forecast information all QF forecasts. that forecasts of QF generation are confidential
MWhs for QF contracts expiring presented in this spreadsheet Forecast data specific |for three years after the deliveries subject to the
are confidential (spreadsheet rows represents forecasted MWh to each individual QF |forecast. Even if the underlying resource is
157-276). for QF contracts. These QF contract is protected  RPS-eligible, it should be eligible for confidential
contracts are renewable due to QF protection under an otherwise applicable
facilities that also count confidentiality Matrix ~ category, on a case-by-case basis, because the
towards PG&E's RPS Item IV-B. justifications for confidential treatment may
compliance goals. ltem IV-B outweigh the public interest in RPS. In this
is therefore applicable since case, identity and output of expiring QF
these are QF contracts with contracts would be valuable to a potential
specific QF terms and purchaser of renewable power. If PG&E's
conditions. The legal status existing portfolio assets can be identified for
of a QF contract is not procurement by third parties, this may increase
impaired if it is also counted demand for each discrete generator and
as a renewable facility under increase the price of QF generation.
the RPS.
9
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RPS COMPLIANCE REPORT - August 2008

CALIFORNIA'S RENEWABLES PORTFOLIO STANDARD

Reporting and Compliance Worksheet Instructions

1. California's RPS Program requires Investor Owned Utilities (I0U), Multi-Jurisdictional Utilities (MJU), and Electric Service
Providers (ESP) file a minimum of two reports each year illustrating performance within the program.

> The March 1 report (with updates after the California Energy Commission (CEC) verifies procurement, as needed) is used
by the Commission to determine compliance for the prior year(s). This report states historic performance in the RPS program,
current year targets and procurement data, and forecasts targets and procurement data for at least three years (D.06-10-050,
page 45, 49).

> The August 1 report states historic performance in the RPS program, current year targets and procurement data, and
forecasts targets and procurement levels for each year forward through 2020 (D.06-10-050, page 45, 51). The August report
may be used by the Commission to make a final determination of compliance for the prior year(s).

2. If any load serving entity (LSE) seeks confidentiality protection for any of the information required by the RPS Compliance
Report, it shall comply with the substantive and procedural rules set forth in D.06-06-066, as modified by D.08-04-023, the
Commission's decision in its Confidentiality proceeding, Rulemaking (R.) 05-06-040, and any subsequent decisions issued in the
same or successor proceeding. A declaration for Confidentiality should include the identification of all redacted information by
tab name and cell reference.

3. RPS compliance reports will be submitted to the Commission as specified below:
> Serve a public version on the service list in proceeding R.06-05-027
> File a confidential version with the Energy Division

4. Any questions regarding the completion and/or filing of this report can be directed to:
Sean Simon, Energy Division, California Public Utilities Commission: svn@cpuc.ca.gov, (415) 703-3791

5. Please make sure that the following information about the filing entity is included on each tab:

> Name of the LSE filing the Report

> Date the Report is being filed
6. Include a Title Page in accordance with the Commission's Rules of Practice and Procedure (Rule 1.6)
7. Complete the Officer Verification Form in the format provided (Rule 1.11)

8. Yellow cells throughout the spreadsheet indicate user supplied data by the LSE where and when applicable.

9. All data must be entered in MWh out to three decimal points to accurately account for retail sales, procurement and targets. The
spreadsheet will display MWh throughout. Do not round any reporting data.

10. The spreadsheet included in this report has locked cells to ensure that targets, procurement and penalties are accurately
calculated and reported from the data provided by the user. An unprotected version of the spreadsheet is also available by
request.

11. Line #'s in the "Accounting" tab hyperlink to the "Calculations" tab, which provides additional information on the particular line
item or section of the "Accounting"” tab.

[ summARY TAB |

12. The "Summary" tab is linked to the "Accounting" tab and "Procurement Detail" tab, no data entry is required.

13. If the LSE determines that additional information is required in order to present a full and complete report, mark the box provided
on the "Summary" tab. Any additional information should support the LSE's claim within the guidelines of the eight allowable
reasons for noncompliance. Furthermore, please state anything else the filing LSE believes is necessary for a full and complete
reporting to the Commission in order to allow an informed decision on compliance. This may include, for example, footnotes and
other explanatory information as necessary and reasonable.

[ ACCOUNTING TAB |

14. Begin by entering the relevant data for Lines 1-3, this will calculate the LSE's Baseline Procurement Amount. Enter actual and
forecasted sales figures to generate Incremental Procurement Targets (IPTs) and Annual Procurement Targets (APTS).

15. In deficit years, the spreadsheet calculates what portion of the deficit is eligible for IPT deferral and Earmarking. The user
records how they elect to treat the deficit(s) in the relevant sections, including using surplus procurement. The spreadsheet
calculates the allowable IPT deferral and Earmarking amount through 2020.

[ EARMARKING DETAIL TAB |

16. Enter information for contracts that are eligible for earmarking and are being used for flexible compliance purposes. Data
populates the earmarking section in the "Accounting” tab.

1of2 PGEAug-08RPSComplReport_Final-8_15_-08 final public.xls; Instructions



RPS COMPLIANCE REPORT - August 2008

[ PROCUREMENT DETAIL TAB |

17. Procurement Summary: Total RPS Eligible Procurement is differentiated by three categories, existing and or signed contracts,
short-listed/under negotiation/pending approval , and generic future contracts . This section is populated by completing the
Contract Detail section below. If the LSE has entered into contracts that are short-term or with existing facilities but cannot meet
its Annual Minimum Contracting Requirement, then deliveries from those contracts may not be used for compliance in any year
(D.07-05-028).

> Annual Contracting Quota Requirement: LSEs must enter into long-term contracts or contracts with new facilities for
energy deliveries equivalent to at least 0.25% of that LSE's prior years' retail sales, if it intends to use deliveries from short-
term contracts and/or existing faciliitites, for RPS compliance purposes.

- Contracts are differentiated by Contract term-length and type (row 15:16). All deliveries from "long-term and/or new" are
automatically entered into "Cumulative Surplus Contracting Quota Bank" (row 19) and the user must input the MWh in
row 18 that the LSE needs to comply with the Annual Contracting Quota Requirement, if necessary.

18. RPS Eligible Procurement by Resource Type: This report must state the amount procured or projected to be procured from each
resource type (D.05-07-039, Appendix A, D.06-10-050, page 47-48). This information is reported in rows 25-38 in the
"Procurement Detail" tab and populated by completing the "Contract Detail" section.

19. Contract Detail: For each contract, enter actual and forecasted delivery data throughout the contract term. Do not assume that
an expiring contract will be renegotiated. In the first year a project is no longer under contract, remove the contract and/or MWh
deliveries (in the case of pre-2002 contracts), and list the contract in the Expired Contracts section below.

> Pre-2002 Contracts : Input total annual deliveries by resource type

> 2002-2008 years' Contracts : List contracts by name, annual deliveries (MWh), project status, facility status and resource
type.

> 2005-2008 years' Contracts : In addition to the requirements above, Contracts from these years should be identified by term-
length, short-term (less than 10 years) and long-term, as well as, by type, existing or new (defined below). For 2005 and
2006 contracts that were signed prior to 2007 can be identified as "n/a" for this purpose (refer to Column "X").

- "Contract Length / Type" (Column "X") Pursuant to D.07-05-028, starting in 2007, each RPS-obligated LSE must, in
order to be able to count for any RPS compliance purpose energy deliveries from contracts of less than 10 years' duration
("short-term") with RPS-eligible facilities that commenced commercial operation prior to January 1, 2005 ("existing
facilities"), in each calendar year enter into contracts with facilities of at least 10 years' duration ("long-term") and/or short-
term contracts with facilities that commenced commercial operation on or after January 1, 2005 ("new facilities") for
energy deliveries equivalent to at least 0.25% of that LSE's prior year's retail sales ("minimum quantity").

- "Contract Volume" (Column "Y") Input the total annual MWh as identified in the contract. Compliance with the minimum
quota requirement is measured by contracted-for-energy, not deliveries.

> "Generic Future Contracts" : Input total forecasted annual deliveries by resource type

> "Expired Contracts": User should identify expired contract by name and input annual deliveries (MWh) in the first year
contract is no longer delivering for the LSE (per existing contract) and in every year thereafter. For example, if a contract with
annual deliveries of 10,000 MWh expired 12/31/2007, user should enter 10,000 MWh in 2008 and in every year thereafter. If
this same contract expired 6/30/2007, user should enter 5,000 MWh in 2007 and 10,000 in every year thereafter. If an
expired or expiring contract is re-signed, remove contract information from "Expired Contracts" section and enter it under the
appropriate contracting year, as you would for any other contract.

20. In the "Contract Status" column, "short-listed and/or under negotiation" is an option; use the short-listed option only for projects
for which the 10U has a high level of confidence that a contract will be executed.

21. If any procurement data for a specific contract differs from what is entered into the CEC-RPS-Track form for that year, the
specific cell should be highlighted and the discrepancy should be explained.

Spreadsheet user notes

> Protecting confidential data: Individual cells may be formatted black, which will serve to redact info when excel file is converted
to pdf. Select cell - click on "fill color" icon - choose black. Note: Once converted to pdf, additional steps are necessary to
ensure redacted data is not accessible.

> Adding and/or deleting rows. The "Earmarking Detail" tab and "Procurement Detail" tab allow user add to or delete rows.

Within the desired section, highlight entire row(s) by selecting the excel row number(s) - right click and select "copy" - right click
again and select "insert copied cells"
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RPS COMPLIANCE REPORT - August 2008

RPS Compliance Report: Summary

Pacific Gas and Electric Company | 2004
15-Aug-08
RPS Summary Report MWh %
Prior Year Total Retail Sales 71,099,363 *'Adjusted Procurement Percentage'
Annual Procurement Target (APT) 7,807,140 11.0% includes flexible compliance as proposed
Total RPS Eligible Procurement 8,574,976 12.1%| |py the LSE, it is not necessarily used to
Annual Procurement Surplus/(Deficit) 767,836 determine compliance.
Adjusted Procurement Percentage* 12.1%
RPS Eligible Procurement MWh %

Biomass 2,963,230 34.6%
Digester Gas 7,101 0.1%
Biodiesel 0 0.0%
Landfill Gas 197,250 2.3%
Muni Solid Waste 129,547 1.5%

Biopower Subtotal 3,297,128 38.5%
Geothermal 1,732,857 20.2%
Small Hydro 2,466,409 28.8%
Conduit Hydro 0 0.0%
Solar PV 4 0.0%
Solar Thermal 0 0.0%
Wind 1,078,578 12.6%
Ocean/Tidal 0 0.0%
Fuel Cells 0 0.0%

Total RPS Eligible Procurement 8,574,976 100.0%

Flexible Compliance MWh

IPT Deferral 0
Earmarking N/A
Banked Procurement Applied 0

Total Flexible Compliance 0

Deficits and Penalties 2004

Preliminary Procurement (Deficit) 0 ** Potential Penalty is calculated based on
Adjusted Annual Procurement Deficit 0 ‘Adjusted Annual Procurement Deficit' and may
Adjusted Deficit Deferred 0 be deferred or waived if LSE provides allowable

Potential Penalty $0 reasons and/or uses flexible compliance.

Current Penalty (with flexible compliance) $0

|:| Check box (x) if LSE is including supplemental materials necessary for a full and complete report (include
attachments as needed).

- Any supplemental materials should state each reason asserted in support of deferral or waiver of penalty, consistent with
allowable reasons for non-compliance listed below. (D.03-12-065, D.03-06-071, D.06-05-010 and Public Utilities Code
Section 399.14(a)(2)(C)(ii).)

[ Insufficient response to RFO, Contracts already executed will provide future deliveries sufficient to satisfy current
year deficits, Inadequate public goods funds to cover above-market costs, Seller non-performance, Lack of
effective competition, Deferral promotes ratepayer interests and RPS objectives, Showing of good cause,
Insufficient transmission ]

- If stating earmarked contracts as a reason for a temporary deferral, make sure contract names and planned energy
deliveries match what is listed in "Earmarking Detail" and "Procurement Detail" tabs.
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RPS COMPLIANCE REPORT - August 2008

RPS Compliance Report: Summary

Pacific Gas and Electric Company | 2005
15-Aug-08
RPS Summary Report MWh %
Prior Year Total Retail Sales 73,616,302 *'Adjusted Procurement Percentage'
Annual Procurement Target (APT) 8,543,303 11.6% includes flexible compliance as proposed
Total RPS Eligible Procurement 8,650,362 11.8%| |py the LSE, it is not necessarily used to
Annual Procurement Surplus/(Deficit) 107,059 determine compliance.
Adjusted Procurement Percentage* 11.8%
RPS Eligible Procurement MWh %

Biomass 2,864,131 33.1%
Digester Gas 9,381 0.1%
Biodiesel 0 0.0%
Landfill Gas 217,251 2.5%
Muni Solid Waste 139,882 1.6%

Biopower Subtotal 3,230,645 37.3%
Geothermal 1,680,710 19.4%
Small Hydro 2,864,804 33.1%
Conduit Hydro 0 0.0%
Solar PV 4 0.0%
Solar Thermal 0 0.0%
Wind 874,198 10.1%
Ocean/Tidal 0 0.0%
Fuel Cells 0 0.0%

Total RPS Eligible Procurement 8,650,362 100.0%

Flexible Compliance MWh

IPT Deferral 0
Earmarking 0
Banked Procurement Applied 0

Total Flexible Compliance 0

Deficits and Penalties 2005

Preliminary Procurement (Deficit) 0 ** Potential Penalty is calculated based on
Adjusted Annual Procurement Deficit 0 ‘Adjusted Annual Procurement Deficit' and may
Adjusted Deficit Deferred 0 be deferred or waived if LSE provides allowable

Potential Penalty $0 reasons and/or uses flexible compliance.

Current Penalty (with flexible compliance) $0

|:| Check box (x) if LSE is including supplemental materials necessary for a full and complete report (include
attachments as needed).

- Any supplemental materials should state each reason asserted in support of deferral or waiver of penalty, consistent with
allowable reasons for non-compliance listed below. (D.03-12-065, D.03-06-071, D.06-05-010 and Public Utilities Code
Section 399.14(a)(2)(C)(ii).)

[ Insufficient response to RFO, Contracts already executed will provide future deliveries sufficient to satisfy current
year deficits, Inadequate public goods funds to cover above-market costs, Seller non-performance, Lack of
effective competition, Deferral promotes ratepayer interests and RPS objectives, Showing of good cause,
Insufficient transmission ]

- If stating earmarked contracts as a reason for a temporary deferral, make sure contract names and planned energy
deliveries match what is listed in "Earmarking Detail" and "Procurement Detail" tabs.
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RPS COMPLIANCE REPORT - August 2008

RPS Compliance Report: Summary

Pacific Gas and Electric Company | 2006
15-Aug-08
RPS Summary Report MWh %
Prior Year Total Retail Sales 72,726,639 *'Adjusted Procurement Percentage'
Annual Procurement Target (APT) 9,270,570 12.7% includes flexible compliance as proposed
Total RPS Eligible Procurement 9,113,616 12.5%| [py the LSE, it is not necessarily used to
Annual Procurement Surplus/(Deficit) (156,954) determine compliance.
Adjusted Procurement Percentage* 12.7%
RPS Eligible Procurement MWh %

Biomass 2,770,907 30.4%
Digester Gas 3,973 0.0%
Biodiesel 0 0.0%
Landfill Gas 161,254 1.8%
Muni Solid Waste 135,716 1.5%

Biopower Subtotal 3,071,850 33.7%
Geothermal 1,790,870 19.7%
Small Hydro 3,226,294 35.4%
Conduit Hydro 0 0.0%
Solar PV 3 0.0%
Solar Thermal 0 0.0%
Wind 1,024,600 11.2%
Ocean/Tidal 0 0.0%
Fuel Cells 0 0.0%

Total RPS Eligible Procurement 9,113,616 100.0%

Flexible Compliance MWh

IPT Deferral 0
Earmarking 0
Banked Procurement Applied 156,954

Total Flexible Compliance 156,954

Deficits and Penalties 2006

Preliminary Procurement (Deficit) (156,954) ** Potential Penalty is calculated based on
Adjusted Annual Procurement Deficit 0 ‘Adjusted Annual Procurement Deficit' and may
Adjusted Deficit Deferred 0 be deferred or waived if LSE provides allowable

Potential Penalty $0 reasons and/or uses flexible compliance.

Current Penalty (with flexible compliance) $0

|:| Check box (x) if LSE is including supplemental materials necessary for a full and complete report (include
attachments as needed).

- Any supplemental materials should state each reason asserted in support of deferral or waiver of penalty, consistent with
allowable reasons for non-compliance listed below. (D.03-12-065, D.03-06-071, D.06-05-010 and Public Utilities Code
Section 399.14(a)(2)(C)(ii).)

[ Insufficient response to RFO, Contracts already executed will provide future deliveries sufficient to satisfy current
year deficits, Inadequate public goods funds to cover above-market costs, Seller non-performance, Lack of
effective competition, Deferral promotes ratepayer interests and RPS objectives, Showing of good cause,
Insufficient transmission ]

- If stating earmarked contracts as a reason for a temporary deferral, make sure contract names and planned energy
deliveries match what is listed in "Earmarking Detail" and "Procurement Detail" tabs.
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RPS COMPLIANCE REPORT - August 2008

RPS Compliance Report: Summary

Pacific Gas and Electric Company | 2007
15-Aug-08
RPS Summary Report MWh %
Prior Year Total Retail Sales 76,692,370 *'Adjusted Procurement Percentage'
Annual Procurement Target (APT) 10,037,493 13.1% includes flexible compliance as proposed
Total RPS Eligible Procurement 9,044,480 11.8%| |py the LSE, it is not necessarily used to
Annual Procurement Surplus/(Deficit) (993,013) determine compliance.
Adjusted Procurement Percentage* 13.1%
RPS Eligible Procurement MWh %

Biomass 2,751,441 30.4%
Digester Gas 1,981 0.0%
Biodiesel 0 0.0%
Landfill Gas 150,729 1.7%
Muni Solid Waste 140,437 1.6%

Biopower Subtotal 3,044,589 33.7%
Geothermal 2,702,442 29.9%
Small Hydro 1,916,329 21.2%
Conduit Hydro 0 0.0%
Solar PV 226 0.0%
Solar Thermal 0 0.0%
Wind 1,380,895 15.3%
Ocean/Tidal 0 0.0%
Fuel Cells 0 0.0%

Total RPS Eligible Procurement 9,044,480 100.0%

Flexible Compliance MWh

IPT Deferral 0
Earmarking 0
Banked Procurement Applied 993,013

Total Flexible Compliance 993,013

Deficits and Penalties 2007

Preliminary Procurement (Deficit) (993,013) ** Potential Penalty is calculated based on
Adjusted Annual Procurement Deficit 0 ‘Adjusted Annual Procurement Deficit' and may
Adjusted Deficit Deferred 0 be deferred or waived if LSE provides allowable

Potential Penalty $0 reasons and/or uses flexible compliance.

Current Penalty (with flexible compliance) $0

|:| Check box (x) if LSE is including supplemental materials necessary for a full and complete report (include
attachments as needed).

- Any supplemental materials should state each reason asserted in support of deferral or waiver of penalty, consistent with
allowable reasons for non-compliance listed below. (D.03-12-065, D.03-06-071, D.06-05-010 and Public Utilities Code
Section 399.14(a)(2)(C)(ii).)

[ Insufficient response to RFO, Contracts already executed will provide future deliveries sufficient to satisfy current
year deficits, Inadequate public goods funds to cover above-market costs, Seller non-performance, Lack of
effective competition, Deferral promotes ratepayer interests and RPS objectives, Showing of good cause,
Insufficient transmission ]

- If stating earmarked contracts as a reason for a temporary deferral, make sure contract names and planned energy
deliveries match what is listed in "Earmarking Detail" and "Procurement Detail" tabs.
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RPS COMPLIANCE REPORT - August 2008

RPS Compliance Report: Accounting PACIFIC GAS AND ELECTRIC COMPANY
15-Aug-08
Line# | RPS Baseline C: (Mwh)
1 2001 Total Retail Sales 75,320,000 Input Required
2 2001 RPS Eligible Procurement 6,719,480 Forecasted Data
3 | 2003 Total Retail Sales 71,009,363 Actual Data
4 2003 Baseline Procurement Amount 7,096,147
Actual Forecast Forecast Forecast |
RPS Procurement and Targets (MWh) 2003 2004 2005 2006 2007 008 2009 2010 201 2012 2014 201 2016 2017
5 |_Bundled Retail Sales 71,099,363 73616302 72,726,639 | 76,692,370 | 79450,904 | 79.981,020 | 81148828 | 82,303,173 | 83,557,799 | 84,787,673 | 87,086,000 90,416,877 ]
6 | T 5 8,574,976 8,650,362 9,113,616 9,044,480 1 10,274,912 13,716,360 1 4 S 21,631,635 9 22,387,121
7| “Annual Procurement Target (APT), 7,807,140 8,543,303 9,270,570 10,037,493 | 10,832,003 16,460,635 | 16,711,560 | 16,957,535 | 17,191,726 17,644,063 17,867,824 18,509,835
8 | in rget (iPT), 710,994 736,163 727,266 766,924 794,509 30,869 245,975 234,197 225,474 226,863 223,761
9| Preliminary Procurement Surplus/(Deficit) 767,836 107,059 (156.954) (993.013) (557.091) (2.744,275) 569,325 2,530,775 4,439,908 4,977,478 4,510,267 3,307,813
10 | APT Percentage 1.0% 6% 7% ) 13, 0.0% 20.0% 20. 20.0 20.0° 20.09 20.0% 20.0%
1| A ge 2.1% 8% % 12.99 6.7% 20.7% 23.09 25.2 25.7° 25.6 25.1% 2
12| Adjusted Procurement Percentage* 2.1% 8% % 1 0.0% 20.0% 20.09 23.4 25.7 25.6 25.1% 23.7%
Actual Forecast Forecast Forecast
Flexible Compliance - IPT Deferral 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020
13 _|_Maximum Deficit Eligible for Deferral N/A 0 156,954 191,731 198,627 202,872 205,758 0 0 0 0 0
4| _Deficit being Carried Forward to Year + 1 A 0 0 0 0 0 0 0 0 0
D A 0 0 0 0 0 0 0 0 0
Deficit being Carried Forward to Year + 3 A 0 0 0 202,872 0 0 0 0 0
A 0 0 202,872 0 0 0 0 0
A H A H 0 H H 0 H H 0 H 0 H 0 H H 0 H H 0 H H 0
A i A i A o) i i 0 i i 0 i 0 i o i i 0 i i 0] i i 0
g Be r A i A i A N/A i i 0 i i 0 i 0 (202,872) | (205,758) 1} i 0 i i 0 i i 0
1 Total Prior Year Deficits That Must Be Filled This Year A A 0 0 0 0 (202,872) (205,758) 0 0 0
22 | _Current Year Surplus Procurement Applied to Year - 1 Deficit A ! A ] 0 T i 0 I i 0 T 0 0 i 0 T i 0 I i 0 T i 0
23 Ap) A i A | A 0 i i 0 i i 0 i 0 0 i o i i 0 i i 0 i I 0
24| Current Year Surpius Procurement Appiied to Year - 3 Deficit A i A i A N/A i i 0 i i [0 i 0 202.872 1 205758 i 0 i i 0 i i 0
25 Total Deliveries Applied to Prior Year IPT Deficits N/A N/A 0 0 0 0 0 0 0 0 (202,872) (205,758) 0 0 0 0 0 0
Actual Forecast Forecast Forecast
Flexible Compliance - Earmarking 2003 004 2005 2006 2007 2008 2009 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020
26_|_Portion of Current Year Deficit Eligible for Earmarkin A A 0 0 801,283 358,464 0 2,538,517 0 0 0 0 0 0 0 0 0
27_|_Future Year Deliveries Earmarked from Year + 1 A A 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
28 | Future Y A A 0 0 0 0 0 1,211,517 0 0 0 0 0 0 0 0 0
29 | Future Year Deliveries Earmarked from Year + 3 A A 0 0 0 0 0 1,327,000 0 0 0 0 0 0 0 0 0
30 Total Projected Procurement Earmarked to Current Year A A 0 0 0 0 0 2,538,517 0 0 0 0 0 0 0 0 0
31 | Curre arked to Year - 1 A i A i A 0 i 0 i 0 i 0 i 0 i 0 0 . 0 i 0 i 0 i 0 i 0 i 0 i 0 i 0
32 |_Current Year Deliveries Earmarked to Year - 2 A H A i A N/A H 0 H 0 i 0 i 0 H 0 569,325 1211517 % 0 H 0 H 0 i 0 i 0 H 0 H 0
33 | Cun arked to Year - 3 A i A i A N/A i NIA i 0 i 0 i 0 i 0 1125385 | 1,327.000 | 0 i 0 i 0 i 0 i 0 i 0
34 Total Deliveries Earmarked to Prior Year Earmarked Deficits A A A 0 0 0 0 0 0 (569,325) (2.336,903) __(1,327,000) 0 0 0 0 0 0
Actual Forecast Forecast Forecast
Surplus Procurement Bank 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020
35 |_Surplus Procurement Bank Balance as of Prior Year 0 1,731,918 2,499,754 2,606,813 1,456,846 899,755 1,492,713 0 0 0 0 2,907,151 7,884,628 12,839,112 | 17,358,410 | 21,530,161 | 25292,199 _
rent Year Deficit 156,954 57,001 1,492,713
N 1,731,918 767,836 107,059 0 0 0 TS ] 0 0 0 0 2,907,151 4,977,478 4,954,484 4,516,297 4,171,751 52,038 3,397,813
1,731,918 2,499,754 2,606,813 2,449,859 1,456,846 899,755 1,492,713 0 0 0 0 2,907,151 7,884,628 12,839,112 | 17,358,410 | 21,530,161 | 25292,199 | 28,690,012
Actual Forecast Forecast Forecast
Adjusted Deficit 2003 2004 2005 2006 2007 2008 | 2009 | 2010 2011 | 2012 | 2013 2014 | 2015 | 2016 | 2017 | 2018 | 2019 | 2020
39 NIA 0 0 0 0 0 i 0 i 0 0 0 i 0 0 i 0 i 0 i 0 i 0 i 0 i 0
40 s NIA 0 0 0 0 0 i 0 i 0 0 0 i 0 0 i 0 i [} i 0 i 0 i 0 i 0
41 | Potential Penalty NIA $0 $0 $0 $0
42 Current Penalty (with flexible compliance) N/A $0 $0 $0 $0
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RPS COMPLIANCE REPORT - August 2008

RPS Compliance Report: Earmarking Detail Input Required PACIFIC GAS AND ELECTRIC COMPANY
Forecasted Data 15-Aug-08
Actual Data
Actual Forecast Forecast Forecast
Total Annual Earmarked Generation (MWh) 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020
Contracted Generation 0 0 0 550,307 1,778,622 2,636,556 3,178,342 3,661,641 3,655,294 3,644,367 3,635,796 3,627,267 3,621,046
Withdrawal from Current Year 0 0 0 0 569,325 2,336,903 1,327,000 0 0 0 0 0 0
Allocated to Year - 1 A 0 0 0 0 0 0 0 0 0 0 0 0 0
Allocated to Year - 2 N/A N/A 0 0 0 0 0 569,325 1,211,517 0 0 0 0 0 0 0
Allocated to Year - 3 N/IA N/A N/IA 0 0 0 0 0 1,125,385 1,327,000 0 0 0 0 0 0
[Eviva/san Joaquin Solar 1 & 2 Contracted Generation 350,000 700,000 700,000 700,000 700,000 700,000 700,000 700,000 700,000 700,000
Eligible for 2010 & 2011 projected
deficits &/or other deficits Withdrawal from Current Year 0 0 0 0 0 0 0 569,325 700,000 700,000 0 0 0 0 0 0
(or any other years that deficits may ~ Allocated to Year - 1 N/A
actually occur) Allocated to Year - 2 N/A N/A 569,325
Allocated to Year - 3 N/A N/A N/A 700,000 700,000
Optisolar/Topaz Solar Farms, LLC Contracted Generation 140,667 594,360 1,095,644 1,148,405 1,142,663 1,139,261 1,131,265 1,125,608 1,119,980 1,116,646
Eligible for 2010 & 2011 projected
deficits &/or other deficits Withdrawal from Current Year 0 0 0 0 0 0 0 0 1,095,644 627,000 0 0 0 0 0 0
(or any other years that deficits may ~ Allocated to Year - 1
actually occur) Allocated to Year - 2 N/A 670,258
Allocated to Year - 3 N/IA N/A 425,385 627,000
SunPowerHigh Plains Ranch I,
LLC Contracted Generation 59,640 238,262 594,912 591,937 588,978 586,033 583,103 580,187 577,286 574,400
Eligible for 2010 & 2011 projected
deficits &/or other deficits Withdrawal from Current Year 0 0 0 0 0 0 0 [ 541,259 0 0 0 0 0 0 0
(or any other years that deficits may ~ Allocated to Year - 1
actually occur) Allocated to Year - 2 N/A 541,259
Allocated to Year - 3 N/A N/A
Bright Source Contracted Generation 246,000 246,000 738,000 1,230,000 1,230,000 1,230,000 1,230,000 1,230,000 1,230,000
Eligible for 2010 & 2011 projected
deficits &/or other deficits Withdrawal from Current Year 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
(or any other years that deficits may ~ Allocated to Year - 1
actually occur) Allocated to Year - 2 N/A
Allocated to Year - 3 N/A N/A
Contract Name Contracted Generation
Eligible for [YEAR] deficit Withdrawal from Current Year 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 [
Allocated to Year - 1
Allocated to Year - 2 N/A
Allocated to Year - 3 N/A N/A
Contract Name Contracted Generation
Eligible for [YEAR] deficit Withdrawal from Current Year 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Allocated to Year - 1
Allocated to Year - 2 N/A
Allocated to Year - 3 N/A N/A
Contract Name Contracted Generation
Eligible for [YEAR] deficit Withdrawal from Current Year 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Allocated to Year - 1
Allocated to Year - 2 N/A
Allocated to Year - 3 N/A N/A
Contract Name Contracted Generation
Eligible for [YEAR] deficit Withdrawal from Current Year 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Allocated to Year - 1
Allocated to Year - 2 N/A
Allocated to Year - 3 N/A N/A
Contract Name Contracted Generation
Eligible for [YEAR] deficit Withdrawal from Current Year 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Allocated to Year - 1
Allocated to Year - 2 N/A
Allocated to Year - 3 N/A N/A
Contract Name Contracted Generation
Eligible for [YEAR] deficit Withdrawal from Current Year 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Allocated to Year - 1
Allocated to Year - 2 N/A
Allocated to Year - 3 N/A N/A
Contract Name Contracted Generation
Eligible for [YEAR] deficit Withdrawal from Current Year 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Allocated to Year - 1
Allocated to Year - 2 N/A
Allocated to Year - 3 N/A N/A
Contract Name Contracted Generation
Eligible for [YEAR] deficit Withdrawal from Current Year 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Allocated to Year - 1
Allocated to Year - 2 N/A
Allocated to Year - 3 N/A N/A
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Confidantial Matetial- Protected undor RPS COMPLIANCE REFPGRT - August 2008
Appendix 1 In Dacislon 06-06-068 and Appandhx C In Decision 08-04-023

A] B I c ] ] | E I F I S ] H ] ] ] J | X | L ] M I N | [+ I 2

3
2] RPS Compllance Report: Procurement Detall input Rogquired PACIFIC GAS ANG ELECTRIC COMPANY
1 Rt d Dota 15-Aug-08
| 4] Actual Data
L2}
 © )
| 7 SR A e MW S ‘Eorseast MWh - i i
| i 7 progiramont Summary S0 I e ] U i SR 608 SiT0000 7 SiUR010° D) ER MRt <1y - SASCIER ERUCLRICe " b KORA: ENSROE .| SSREOEH Aol 1" L ANATALS) K :
X Total RES Eligible Procurement R.578.876 5.560,362 8,113,818 0,044 480 10.974,017 12,224 771 12,838,479 15,748,380 17,280,884 10,457 305 21,831,535 72,304 878 22,508 548
[ 10} Existing and/or Signod Centractn 6574978 8,850,362 £,113,818 2,044 480 10274588, 11444835 11,719,230 11725175 13,085 784 12007 074 12,341,311 9,780,000 8,010,280 ..}
(7] Short-ted/Under Nerotintlpr/Pending Approvs| [ 0 i} i g 574,164 58 864 1,636,025 351503 4,875,403 6,141,438 504,778 5518788

1 Genarla Future Controots a a 1] o] 358 108 082 151,348 153,150 &80 187 2,720,833 4,148 884 & 880,810 7,968,472
| 14 ] Annunl Contracting Quota Regulrement NiA NIA [ NIA 108,627 108 853 202 872 NiA MIA N/A NIA Nid NiA
15 | RPS Contracts: tong-torm andior now facilies WA, NiA, NiA 2.542,598 4,252,880
_‘LO_!_ RPS Contracts:_short-torm with axsting fncliltian NfA NiA, Nig 1] 1,533,000
[ 17 ] Surplus Contracting Cuota Bank as of Prior Year NA 1A, 1223 1] 2,542,535
12 ] Hankod Strplug Applled to Annual Quota NiA NA N7& 188,827

18] | Cumulative Surplun Controcting Quota Bank WA N7A 7 2542535 6,887,767
[20] [_Minimum Anouat Contracting Quots Shortail [ i iA Nia g
Ecd
e
| 4] - RPg-Eligible Procusormant BY Rossured. Ra i A - “option U e T g e s g e g T g T aee s A R e e
[ 25] Biamnss, 2,707,803 2583230 2804121 2,770,007 2,751,341 2,780,628 3072818 3,007 520 5,121,289 2,168,020 3,290,687 3,476,252 3308208 2,986,178
[oe] Dlnestar Gos 13045 7401 9387 3973 1,981 6,816 6,618 6,818 3818 8018 S.518 8818 §818 5818
[=7] Bicdinsn! ) bl ] [} 0 [ i [ [ 0 5 g [ 0
F 25l Lardill Gas 215,760 197,250 217,251 101,204 180,728 159,560 174,260 178,750 78,980 776,438, 173477 103,688, 155 B4R, 153,540
_a Muni Sclid Wasta 136817 120,647 134 Ra? 138718 140 437 135 042 104,504 101,288 101,785 104,288 101,288 101,208 101,265 101,288
’_t_i_p. Rlopownr Subtetn] 2,167,455 I2067 128 3,230,845 3,071,850 3 QQ_AI_,SBQ 2,002,756 3258404 3385 284 3408618 3,453.a60 3,521,269 3,750,044 3 549 960 27 223
37} Goothormanf 1,751,841 1,732,857 1,680,710 1,780,870 2,702,442 3,583,530 3237733 3,420,400 3,446,233 4,280,800 3,881,400 4,325,400 3,058,088 085,474
a7} Small Hydro, 7,861,813 2,446 409 2,504,804 3,736,204 1,516,358 2,085,808 3182575 3181790 FRLLE) 2,070,555 2,042,478 2,806,741 2004788 887789
| Conduft Hydro ] 0 [ 0 3 () 1] ) o 8 0 [i
E3 Solar PV g 4 4 798 620 2463 530 211,845 1,041,910 2,189,004 2,888 851 2840178 307,830 |
(35} Solar Thermal o [ [ ] o ) 9 350,800 2,026,355 3,302,000 4,232 000 2,985,000 5,176,000
KA Wind 048 851 1578578 574,158, 1084860 1,380 895 1,512,001 2563 565 3863 54T 3,131,008 3,502,374 2,847 068 3.5683.050 3,982,182 3,908,138
_:j_L Oeaan/Tldal 4] ] ] o L] J¢] ] [+ 0 ok} 4,000 4,000 4,000 4000
EA Fiial Calls 4] ] g 1] o ] o D] o o o 1] ']
B
403
[ar] Lt 5 G antvngt Dot atndonfi 00 008k o a008 ] a008 g e e g g ] e RO
[37] S PrOeZDDE CONOGIA i (5ot 8,102 829 7,561,883 7,440,924 7 610, 70 6013127 8,170,409 8,011,538 5724775 5,010,556 4,284,568
[43] Elomans 2,733,102 2,847,252 2 540,209 2467 515 2,503,444 2,480,795 2547 ASZ 2443 454 2427752 2070,577, 1,867,457 |
2] Digoster Gna 3,045 7,101 8,581 3572 1,981 5818 6812 G.HIE 6,018 8518 8218
ER Blodlorel [+ a z 0 [1] g [ ) 0
[22] andfill Gerg 215,700 107,250 % 167254 B0.00 158,918 142,271 136,35 B2 50074 48,644, |
Ed Mun! Solld Waste 139,817 136,547 130,867 138,778 140,437 135,048 il i o o
[ 4a] Costhormal 1,004,308 088,627 477,088 1,648,831 10847 416,004 3703 7707 2,762 2457 b
m Smelt Hysre 2,801,813 2,465, 400 PR 3,018,748 1,753,405 1,h6E 600 2,723,062 2,580,989 2548178 2,186 408 157,307 |
[50] Condult Hydm [ 0 0 0 i [ [} 1
El Salar PV 5 4 4 3 1 4 4 4 4 A 4
El Solor Tharmal g 0 ) & 0 ) I 0 o
B Wind 840,851 1,078,671 626,380 782,865 O5R,212, 848,340, 845,150 848,140 836,14 876,21 205,443 |
[ 54] [ A [} [ o [ ) o
Rd Fual Calls. g '] o O a o a
__59_ 2002 Comtracte ©wiy oI i 383,031 68321 T2,152 782,054 128 307 ] o o a ]

Calplne Geysars # 13 (Consolidated w/ 2008 Calpine
|.57] Contract) 418,507 314,152 436,005 472,489 9,020 o 9 [ 9 0 4 [ 0 )
Cripine Goysars #20 (Gonsclidated w/ 2008 Calping

| 5a] Contract) 244128 262,803 207,01 289,550 38,148 [ b g 2 bl )
[on] Whaatabratar Go UNH 4 {Expirod ond of 2007} 22,308 28,783 22 538 21,015 21,758 [ g o o ) )
60 | Contragt Neme [+] ¢] [ [+] 4] ] a 0 a
6 ) <2003 Contragta - DT e s 42 405 280,798 301,364 282,375 226.538 336.000 336,000 338,000 305,000
o7 1 Community Renewnbin Enargy Sorvices 52,630 78,472 52,305 6 578 80,000 50,000 70,000
531 Madera Powar 138 584 158,525 152,808 80,857 160,000 180,400 169,000
=3 Siorra Powar 1,187 55,381 42587 45780 55,000 55,000 55,000
= Big Valloy Pawer B [ i 25573 37,240 31,000 31,000 [
| 68 ] Contragt Name ] [+] o a ] a ad []
__6_7‘ 2004 Contragtn o 4] 181,822 448 480 540,850 FIB A0 780.A20 78D 826 1,200,879 1,200,828
| &8 | n-Dam {Banrdaloy} 1] Q 45618 75,828 28,948 a Q g 0
[ TriDam (Tulloch) ] [ 88407 130,918, 105,87 o o [ [
o] Diabio Winds [ i ATH12 57,118, 86,30, 65,487 55467 G5 487 [
(1] EDM Shileh 1 Wind ] [ 0 184,817 357,788 04,068 224,508 T )
7] Siarn Winta Wind 5 0 [ 85,654 168,000 108,000 408,600 108,000
| 72 ] FPL Montezuma 1] Q a [1] 102,084 102 054 102,054 102,054
[74] Pacific Renawables o i [ ] 280,410 286,410 280,410, 280,490
[75] Milltary Poss {Vulcant o g [ [ i i} 430,000 426,000

78 Caonfract Name o] 4] ] a o 1] a 1]
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Confidontial Matorial- Protocted undar RPS COMPLIANCE REPORT - August 2008
Appendix 1 In Doclslon 08-08-068 end Appandit G In Deaislon 08-04-023

Al 8 1 () 1 R { S | T 1 u E v | W | X | Y
1
| 2 | RPS Cempllance Report: Procurement L
<R
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N ] razuramant Summary L g T g S a2
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a7 Ooann/Tidnl 4,000 4,000 4000
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o]
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| 50} Conduit Hydro o Q Condult Hydro
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| 52 Solor Thermal 0 o 0 Soinr Therma!
(B3] Wind 187,400 76,128, 13 13| GRLG approved onfing Wind
EA Seann/Tida] "] 1] v} 0 Ocont/Tidal
| 663 Fun| Collg 0 a i} Q Fue! Calls
E& /2002 Controcte - - [i] a 1] 0 Contract Statis Fagllty Status Renouren Type
Calpina Gayunl‘s #13 (Cunmlldntud wf 2008 Calplnu
| 67 ] Contract) Q 1} o} 2| _CPUC approved anline Gogtharmal
Caipine Gaysers # 20 {Consalldated w/ 2003 Calpine
| GR ) Contract) '] 0 g @ |_CPUGC apsroved enllne Geothermal
Ea Whoslnbmtor Co Unit 4 (Explred otd F 2007} 0 Q i} @ | CPRUG approved enline . Blomass,
Kd Cotitraet Mama 0 Q 1] a
.21 ] <2003 Combreth e e 0 0 a 1] Conirat Status . Eacllity Status Rasouren Type
| 52} Community Rsnewnb!u Enorg_v_ Sarvieos [ ] [i] 2 |_ GPUGC apsroved ehllne, Blomags.
| B2} Madars Powar [+] 1] 1] 0 . .CPUC approved anline
| 24 ] Slatra Powor 4] a 1] 4 | _GCRUG approved anling
(55 ] Bl Valloy Powar 0 O | GPUC approvad anling
| &3] Contract Namo ] [
| 67 ] D004 CORtPmat T 1,051 50/ 1,027,462 1,027,402, 1,078,550 Contract Stotus Facllity States Rosourca Type
| 52 ] r-Oam (Brmrdsley} 1] @ | GPUC approvod chilng Stnall Hydro
K f-Dam {Tullach} g ] 4 | _CPUG approved onling Smmall Hydro ianitiar jroar; &ntorntalang-term Bontraats ondsor sho
[ 70 Dinbio Winds [+ ) & |_GPUG approved ahline Wind term contradts with now tncliies for anorpy deliverios
| 71 PPM Shilah 1 Wind 224,008 224,031 224,008 226270 | GPUC approved enline Wind aquivalamtn at joast-0.25% of 1t
22 Buena Vista Wind 34,048 2 o[ CRUE approver onling Wind rotall sotes (7 inimum guaiitity) In orderta ba abloto
73] FPL Mentazuma 102,054 102,054 107,084 102,142 | _GPUC aporoved under dovolopmment - delayed Wind Gount anergy deliveries Tram short-term controcts with':: .
[ 74 Prcific Ronownblot 780410 280,410 280,410 281,141 [ CPUC apsroved undar developmeant - delayad Wind | |eiisting RPS sligibla factites; tor any RS nomptlanca
[75] Mllary Pagss {Vulcan) 450006 430,000 420,000 430,000 | GPUC appraved under dmalopment - deiayod Gentharmal |arponn (0:67-05.078, R 08-00.612)
18 Confract Namn [ 0 o 2
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Confidontinl Materlak Protocted undor RPS COMPLIANCE REPORT - August 2008
Appentlx 1 in Docision 08-08-066 and Appendix C in Decislon 08-04-023

A B C [5] E F G — H | J K L M N o P
[ 77 ] 2008 Gontraghy i [1] a ¢] V) 27,280 123179 2B2.17H 202,178 430,512 1.806 512 2718178 2888179 2,854,178 2 BLR 170
| 78] Eden Vala Dalry 0 q 1] 2 Q 0 |TBO T6p IBD B8R TBC, TED T80 TBR.
Tunnal Hill Hydro (Contract terminated & roplaced by
i new AR 1868 aontract) Q 1] Q 0 o0 '] [+] o Q o o] g
Buckeye Hydre (Contract torminated & raplaced by
| A0 ) new AB 1689 contract) 0 o 1] a 1] Q 1] 1]
Ed Clobal Ampersand Chowehlila @ 1] [} 72000 72,000 72,000 72,000 72,000 72.000 72.000
EA Glohal Amparsand £ Hido [ ) [ 72,000 72,000 72,000 72,000 72,000 72,000 72000
Es1 Bottln Rock Goothatrial ) 1] i) 28,09 13317 113478 113178, 113,170 113 17‘9 113,178 113,478 113178
[84] HF| EloPavsar 9 0 2
5] Liborty ¥ Enarey Gontsr 0 )
K Nawberry Goothermal 2 hi]
[a7] Trickhavon a [
ER Salol ) 5
EA L o AT L e T T e £ e ; TN B i R
(20} PALCO 0 9 o 1224 12,000 25,000 25,000 25,000 5,000 25,000 25,000 25,000 25,000
o] Contract Name. [} ] [ i [ 1 i o g ] 0 0 [
2] Conagt Name [ [ ] d o 0 o i) [ [ 0 o
KX | 2608 Cantracts .- 3] [1] 1] 1,521,656 1,808 187 2,710,008 2,878 057 2,879,085 3280418 1,840,086 2,132,085 2,624 DB5S 2,824,085
%s] [ callne 2008 Gormest 0 0 0 0 1,507,000 1,644,000 1,342,000 1,644,000 4,544,000 1544000 0 ] F] 0
[%5] PR Kandike [l 14,858 | JE5000 | o8 265,000 285,000 285,500 285,000 265001) 385,000 385,000
£ Blo Energy LLG i i ) ) 4780 TBG TED TG TR T8h TBD. i T8O
7] Wi i 0 q 0 ol o= T80 k) Ten [0 Tap, [TE0 TED T80
[ oa] Grosn Volts ] 0 i [ o 187 2,000 Z.000 2,060, 2,000 2,600 2000 2,000 2,000 |
[on ] ColRenew America g 0 ) D ) g [ 5,057 5,085 0,085 5,085 9,085 085 4,085 |
Aringten/Rottlesnake Rond Wind Power Projest
tformarly Horizon) 0 0 g 2 9 20,000 240,000 240,000 740,000 240,000 240,000 240,000 240,000 |
Aisra (i q i ) o [) [ ] 386,000 65,000 366,000 355,000 s, 060 |
Bight Souren [1) B a 4] k) Q Q 4] 243,000 248,000 736,000, 1,226,000 4,230,000 |
0 0 1] 0 4] 0

E0f 000 509, D0 506, 000 5086 000 501 000 508, 0600 50,000 500,000

anXoe Shileh i1

83| aopol . eDpOD 4000 4,000

Finaveri ) L g, ) ) 9 0 a3 0%

Contraet Nema a9 g () Q i} 9 Q 2 qQ o 0

Contragt Nams o ¢ ] 3] Q [+] o 1] [1] 0
2007 Controcta & 0 1] ] 5 B3 a

 OptiSolnrTopaz Golar Farms, LG 140,867 o4, 36 5 1,148,405 1,142,863 135,281 |

SunPower/High Plaine Ranch [, LLG {tormotly
Pewedight) 9 g o o o 0 g 59,040 288,302 584,12 501,937 588,078 56,023 |
POAE ATET Pork Solar Arrays o Q 1] Q bé) 158 158 168 158 165, 156 158 158, 158 |
PGLE San Fronglsco Senvea Conter Solar Array 1 (] 0 1] ] A8, a7 /7 o7 o7 587 a7, o7 27 /7
PCEE San Franclsso Sorvica Conter Solar Aray 2 2] Q 1] a 98 107 167 187 187 197, 1e7 187 1987, 187
Calpine Geysors Pawer - Basaload - 2008 QF
Resfructuring Contract 5 4 1] b 1,407,000 1,533,000 1,533,000 1,533,000 1,537,200, 1,533,000 1,522,000 [
Mindham 2005 Replncamant Contract [¢] 3 ] a 82,138 JARA00 140,800 140,80 140,800 140,800 140,800 140,800 140.800
Contract Name 1] 0 1] 1] Q o 0 (1] o] 3] 2
Contract Nnmo [i] [ 1] Q ] a i} 0 Q 1] 3] o
(2008 -Cantracts - i . o] a 0 o [ 2,303 101,360 153,005 217 871 218301 217 f40 138,180 138,228 138,587

Tunnet HIll AB‘IBBQ.'CPUC . UT-GT—O?? Bummﬁ 3] o a a Q 1,183 1571 1,577 1,877 1,677 1,577 1,577 1877,

| 197] Busiteya Hydre AB1688/CPRUC D.07-D7-027 Contract 4] ) 2] o o 259 1,081 1,051 1,651 1,081 1,081 1051 1,061 1.081

124 Shastoview, Inc AB1088/CPUIC B.07-07-027 Contrant a o Q 0 ] 500 2.278 2278 2278, 2578 2278 2278 2278 2278
Bixtaen to Cne Hydro Plont AB198%/CPUC D.07-07-

129 027 Contrnct Q i} 0 1] 1] 7 131 131 hpei] a3 131 131 181
RTR Global Invests/Miiplita Landflll AB198NCPUC

120 D.07-07-027 Cantract 1] 2 Q a 1] 1,843 8,570 8570 8,570 8,570 0,570 8570, 2,670 B.670,
RTR Global InvestsfAmaricas Canyon Londnit

L 131] AB18a8/CPUC D 07-07-027 Contract ] o a 1] a 2338 3504 2,504 3,504 3,504 3504 3,504 3,504
RTR Global Invests/Menio Park Landfill

| 132] ABR1E8W/CPUC D.07-07-027 Contract Q a Q 2 1] 1,533 2,200 2,300 2,300 2,308 2300 2,300 2,300
RTR Global Investa/Quadalupe Miros Landfill

LA ABBR/CPUC D.07-07-027 Contrmat Q 4] Q 4] 1] 1,562 22343 2343 234 2,343 2,342 2348 2343 |
RTR Global Investa/Visalo Landfiil AS1868/CPUC
D.07-07-027 Contract Q 4] Q ] ] 2,380 3,518 JETC 3370 2570 3578 2,570 3570
RTR Global InvestasSenta Criz Londfi)l

ABRIEEH/CPUC 0.07-07-027 Contract

Contract Name 4] o o] 4] 1] Q <] Q S D Q -~ Q ) Q
| Contract Namn | ol g By 0] o o o ol ol o] a7 o] o] o
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Canfidontial Material- Protoctod Undor RPS COMPLIANGE REPORT - August 2008
Appendix 1 in Ducislon 06-08-088 and Appendl € In Doctsken 08-04-023

A B a R 8 T u v W X Y
;2006 Conitracte .- . - R KT 2856170 2‘5‘53 178 2850 178 2858178 . - 2oContract Status -: o o Facikity Status -0 "'--Rn!ﬂﬁ’l"é& Y s Gontrast Langth J Typo - o coﬁ'!rm:t Velurme (MWh

Edon Voo Dalry TBOD T80 TRD B | . GPUC npproved under devalopmant - dotnyed, Digester Gat n/a

Tunnel HIll Hydre {Contract torminated £ roplaged by

new AR 1898 sontmct) ' Ul i} Q 0 | terminsted sftor oxocution | _ndn - controct terminated Small Hydro, nis

Buckeya Hydro {Contract & roplaced by

new AB 1865 cantract] 3] i} 9 terminated after oxecution | _nin - contragt terminated Small Hydro nin

Global Ampersant Chowchilla 75,000 72,000 73000 S approved Iopm: ayed Hiomass ria

Global Ampardand EI Nido 72,000 72,000 72,060 GPUC npprovad ndar developmant - daiayed Blomase, n

Bottie Rock Gonthermol 113,178 713,178 113178 CPUC npproved anfing. Geothermal n

HFI BioPower 142,000 142,000 142,000 2,000 | CPUC npprovad | under devalopment - do) Hlomasg nfa

Libatty V Enartly Centor 35,000 .35,000 35000 GPUC approved undor developo Blomass g

Newbaerry Geothernnl A20.000 420,000 420,000 | _GPUG approved | under devolopm: Geotharmal nig

Trugkhaven 365,000 358,000 386,000 x | GRUC npproved | ndar devolopment - deiayed Santhormal Iz}

1,388 N00 CPUC npproved

Solel 1,388 000 1,388 000 vngder devalopment - delnved Solar Thermal 2007 long-ferm 1,388 000

anline. Bromass. nia

kR R B N

PALCO 25,000 25,000 25,000 | ._CPUG npproved
Contract Name [1] 1] a ]
LContract Natma [ 1] Q [
2000 Contragts i 2,624,085 2 674,085 2,624,005 2,824 GRE Contract Status Fachity Status Rasolren Typa Contraet Longth / Type Contraet Volurme {Mish)
‘Calpine 2008 Contmel 0 o il 6| GPLE appraved anine, Gagthermal, i
PP Kiongie L 268,00 55,600, 285,000 SEE 000 | CPUC npproved anling, Wind G007 fone-tar 265,900
Bic Energy LL.C 1B 18D TED TR CPUG opproved undar davelopmont - on achadula Plyestor Gas nis
Dlctody TR TBR TRD TeR CPUC opproved undar dewvelopment - on achedule Rigester Gas na
Graop Voits. 2000 2.000 2,000 2,000 | CPUC nppro) under davalapment - on achedule Salar PY, 2007 long-torm 2.000 |
CalRonaw America 5,085 1,085 6,085 0085 | pending, CRLIC approval undar devolopment - dofaved Solar BV 2007 long-tem 2,085
Arlington/Rattiennake Road Wind Power Preject
boof | ttormeny Herlzon) 240,000 220,000 249,000 240,000 | pendins CPUC apsroval Wind 2008 longzterm 220,000 |
Austo 365,000 265,060 355,000 465,600 | " pending CEUC approvnl Solar Tharma 365 660
Bright Seurce 1,230,000 1,230,000 1,230,000 | ponding GPUGC approval Soler Thermal 1,230,00
i CPUC 18 O

enXco Shiloh It 08,000 aporaved

“Finavern OceaniTidal

4000 _A000 4800 4,000
Contract Noma [} 1] [i] 4]
Conttact Name [1] [¢] '] [+]

< 2007 CONYacts T P 3 Facilty Status Rosotiros Typ Contract Langth / Tyn Contract Voiume (MR

" Eviva / San Jonqutn Soinr 182 m undor davelapmant - o schadile Solor Tharmal 3008 long-tarm 700,000

OptiSelor/Topaz Solar Farms, LLC 1,131,288 ] 1 119,881 ] 1,118,848 (ki {_undor devalopmes 1 sched. Solar P 2008 lon,

288

SunPowar/High Plains Ranch If, LLC (formarly
Powerlight] 583,163 500,147 677,286 574,400 | _pending GPU
POAE ATET Park Solar Afrays 158 158 168, 156 | exacuted - no a
PEAE San Francisen Servics Canter Solar Array 1 o7 a7 a7 87 | _axncutod - no appraval nnadad oniina Solar PV 2007 long-torm o7
PGEF San Frnaisco Servico Centor Solar Amay 2 187 167 167 online Solor PY 2007 long-tare: 107
Calpina Geysers Powar - Basalood - 2008 OF

| Rostructuring Gontract 2 2 4 | GELG apnioved aning Cenhome)___. 2008 shart-tom / extafing 153,000
Wadhrpm 2008 Replncemant Contract 142,800 58,667 2 0.|. GPUG appraved onting Biomass, 2008 Jong-torm 140,800
Contract Nerm '] 2 0
Contract Nema o 1] ] 3]

2008 Gontragla. - yni e 138,228 1387298 138,228 138,587 Comtract Status Facllity Strus Resouren Type Contract Longth [ Typs Contragt Voluma (MWh
Tunnel Hill AB18BA/CPUC B.07-07-027 Contrrot 1577 1,577 1577 1577 | oxoouted - no aporovnipoodad 1 undor developmant - on sehedule | Smal Hydra 2008 tong-tarm 1,577
Buckeya Hydro AB188R/CPUC D.07-07-077 Contrct 1,051 1,051 1,051 1,051 | owacuted - no approvat noedad |_undor dovelopment - on schadule | Small Hydro 2008 tong-tarm 1,051
Shataview, Ina AB1868/CPUC D.07-07-027 Contract 2278, 2,378 2278, 2278 |...Bxoqutod - na aporava! noodad under dovolopmant - on schedule .. Small Hydra 2008 long-tarm 2,878
Sixteen to One Hydre Plant AB1888/CPUC 0.07-07-

027 Contract 13 kR 131 aan |..tinder develnpment - on schedyle __{_Small Hydro 2008 long-torm L
RTR Qlobal Investa/Milpitas Landfil AB1868/CPLIC

| 120} D 07-07-027 Contract 8570 8,570 8570 8570 | _oxoeutod - no spproval nosded undlor devalosiment - o scheduls Landfl Goe 2008 long-tarm 8570
RTR Glebal InvostsiAmaricah Canyon Landfl]
AB19G8/CPLC D.07-07-027 Contract 3,604 3,504, 3,504, 2504 |, exacuted - no aporavnl nasdag |.-lingler devainpment - on schedyle Langfl Gas 2008 long-torm 2504
RTR Global Invasts/Monla Park Landfll|
AB1888/CPUC 0.07-07-027 Contract 2.300 2,900 2,300 2,300 | _oxecuted - no eppreval noedod | under devolopment - on schodyle Landfl Sas 2008 long-tarm 2,300
RTR Qlobal |nvests/Suadniupa Mines Landflll
AB1B58/CPUC B.07-07-027 Contruet 2343 2,242 2,343 2342 | _oxacuted - no appreval nooded ynder dovalopment - an schodyle Lendflll Sas 2008 Jong-tarm 2,243
RTR Global Invests/visalla Londflll A31980/CPUC
D.07-07-027 Condract, 2670 3,578 2,570, 3,570 |, oxocutad - no apbrava] nosdod . ander devalonment - on seheduls Lendfll Gas 2008 long-tarm 3570,
RTR Qlobal Investe/Sants Crux Landhit

Lardflll Saz

roval nostdad

AR1989/CPUC D.07-07-027 Contract A54 3 BS54 3 864 3854 |  axncutod - no obp yndor dovolopmant - an schedule 2008 long-tarn 2 854

Contract Namo D ] Q ) o Q
Contract Nama ol 0,] ol ol | | | |
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Confldential Materiol- Protected undor RPS COMPLIANCE REPCRT - August 2008
Appandix 1 in Dacislon 08-06-038 and Appandbe © in Decision 08-04-023

- T ¢ o 1 s T o | i T % T C T m W ]

B e Contrats T N A SO B N B4 M 1=Y:171
I Govwreflomes [T ] g 5
ot DgedlorGes ] :
I ——

Gionarie OooanfTidal
Qanoric Fusl Colls
£ 0

ol oo
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ml°l°°!!l¥!

PGEAUg-08RPSComplReport_Final-8_15_-08 finsl public.xls; Proourament Dotall




Confldentia! Materlal- Protocted under RPS COMPLIANCE REPORT - August 2008
Appendix 1 in Deaision 06-06-088 and Appendbx C in Daclsion 08-04-023

A B Q [ ] T 1] 1 y I W X | Y
- Ganpriq Future Controete oo . 5,580,748 8031,014 2,400,017 0,847 357 notes T | {
Conarie Blothans 1:374,007 1866817 1825412 2,343,521 | Intludan ast_dalivarlos from future yoor RECs, bilaterals & axlst contract rotentlonl  Blomanss
Conotic Digotter Goy 4] Q 1] Ineluten est doliverios from future yonr RFOs, bilnternls & oxist, contrnat rotantlon) | Digoester Gon
Bonoric Blodlesol 1) 1] Q Ineluda ast. dolvariar fram future yoor REQs, bilotern(s & mast, contrs cnmmmﬂtﬂntpn Blod|
Gonoric Landflll Gan 82318 B2 818 2818 B_?»,Qjﬁ“ Includes ast_doliverlas from future year RFCs, 8. excist, contract rotantlor [ Gy
Gonont Wuni Solid Wasto fil gaﬂ 109,286 101,285 107,306 | Inclucas ant. dnbvariqs frem futura yonr RE G, bilstarals & et coniract ratontian] — Mun] S2id Varts
Goneric Goatharmal 2,48 2,480,285 2,480,795 s Includan ost, dolivarias from futvre voar RFOs bliaterals ¢ T e amss commct rot tl Gnumurmm
Genoral Srhaoll Hydre 47 133 762,68 788,781 Intludan eat deliverles from future year RFOs bilnterals & exiat, contry commct mtﬂntlo Smal e Hydro
Ganornl Conauit Hydra 1] Ineluden ont. dolivarlas fram fiture yoar RFO&_hllmam\a & et cnmmlg__ Conduit Hydro
Generic Solar PV 1 2134;_@00 1,260,0¢ 1,480,000 B Incudes ast_dalvarlas from futurte yonr REQs, bilaterals & oxdst, cnmm_:.:t_l_uramlon Solar PY

Canarie Solar Thermal 1,260,000 1,280,000 1,260,000 Ihtludan ast. dolivarlos from future year RECs, bilitaralo 8 & oxlot, gomtract rotontion) Soinr Therml

Ganenle Wind 1275321 1,357,348 1.8171,4485 1,611,885 Includen st dolivarles from future yonr RFGn ~biintornis. & &0 mdﬁt gentmet rotention)  Wind

Gonoric OcaaniTidal Q Incitides egt. delivarlas from future year REQB hlln]__[:n\n_& ax\gg__g_nmm_g__@gﬂlo__n [ GeoarvTidn]

Coneric Fual Callz Q Includas ast._dolivarias fram fliture yoor RFOn bilatemis & oxlst. sontract rotentlon] Fuol Calts
TEXpITod CONLrIcta {fiallvoresd in prior yaar - 3748618 2 7 GH5 544 notas
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Confltantial Matorial- Protocted undor

Appondix 1 In Dacislon 08-06-068 and Appandix & In Decision 08-04-023

RPS COMPLIANCE REPORT - August 2008

Whaeolebrator Co Unit 4

o, qQ ] ']

SEWP {flkn OWID) - Sly Craok <) 13 0 1] q ¢}

SFWP {tkn QWID) - Kelly Ridge 2] 3, 0, Q Q 1] 33,53

TriCam {Beardnioy) a a g 1] a i} A z 5.3 25,
2R Tri-Dam (Tullosh) 0 qQ 0 0 ] a 104,801, 104 523 104,630 104,582 104,870 ffa XekR] 104 888
Fzaz] PCWA - Fronch Moadgws o [ [ ) g 1 ] 0 24,038 57 360 57,389 57
F2n) PCWA - Qb 9 a3 0, 1] a 1] 2 Q 15888 31,038 31,039 Mo
Fonal NiD - Guteh Flot #2 [ g 0 ] ) [ 2,086, 108,508, 106,808 108,
N0 - Refling ] 4] L1} 3] a a o 0 2n, 71,005 71,005 71,008 |
MID - McSwaln i [ 0 [/ [1 [ o ) i 15,240 34,457 34,451
MWD Etlwanda a ) Q 1] 2 0 1] 67,208 118338 116,138 |
Fzaal Community Renawabls Energy Sarvicas a0 D q g ] 0 g i i] 0,000, £0,000
| 788)] Madora Fowar [ ] o i ] 5 60,660 160,000 |
I240] Slertn Pawst g ) ] [’ 9 1] 55,000 55,000
701 Blg Vallay Power 1) 1] a 1] 0 a 31,000 31,000 31,000
B Dinblo Winds 2 +] [} a 1] Q 4] a a 31412
203 Buann Vista Wind g 3] ] Q 1] a 1] a 0 [] 1] [} a

B4 Edan Valo Dalty 1] 2] o 2 4] o a o a ] a a 0 0
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Confidentlal Matorlal- Pretectod under

Appondix 1 In Declsion 08-08-088 and Appendix C in Dacision 08-04-023

RPS COMPLIANCE REPORT - August 2003

Whealabrator Co Unit 4

A
SFWD (Bta Gl - Sly Greak i : Smal] Hydro
279 SFWE (fan GWID) - Kelly Ridge 75,867 75,887 78,008 Smal Hydro
2a0] TreDam | 5] 55,345 55,445 BSABY Emal] fivdre
2R1 Trl-Dam {Tulloch) 104,633, 104,633 104,868 Small Hydre
2 PCWaA, - Franch Maadows b7, 380 B,808 57,388 Small Hydro
283 PCIWA - Oxbow 31,038 21,939 31,938, Small Hydro
234) 1D - Durtgh Flat #2 105,808 108,508 08,808 Small Hydre.
285) I - Roliing 77,0085 71,005 71,005 Small Hydro
i WD - MeSwala 34,451 34,451 34,451 Small Hydro
oR7] MWE Etbwanda 118,130 118,738 118,138 Sma
224] Communhty bla Enorgy Sarvines £0,000 0,000 20,000 Blomass
i Modara Powar 160,000 160,000 350,000 Bloy
200 Stetrn Pawer 55,01 55,000 55,000 Blarr
oY Big Valloy Pavanr 31,001 41,000 31,000 Blomase,
28 Diablo Winds 65,38 85,467 85,487 Wind
294 Buona Viste Wind 108,001 108,000 108,139 Wind
284 Edon Vilo Daicy 0.718p Digestor Giat,

Bof 10
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Confldential Matarlal- Protectad tidar

RPS COMPLIANCE REPORT - August 2009
Appondlx 1 in Declsion 06-08-088 and Appandix C In Daclsion 02-04-023 .
A 3 c [+] E F G H i J K L M N [=] P
Ph5) Caiplne 2008 Contruct o] Q [+] g a Q ] [}) a ] 1,644,000 1,844,000 1,644.000 3,844,000
Calplne Goysors Pawer - Basaload - 2008 QF
208 | Restructuring Contragt 0 8 o ] o 2 g n 0 9 g 1,523,000 1,533,000
7| ‘Wadham 2008 Replacemnnt Contract qQ o 1] 0 ) al 0 0 [1] 1] 0 [1] ()

208 .

260 Contract Nama

Bof 10 PGEALG-0BRPSCempiRoport_Final-6_15_-08 final public.ds; Proctromant Dotalf




Confldontinl Metarlal- Protected under

Appondix 1 in Dacision 08-D8-066 and Appondix C in Declston 08-04-023

RPS COMPLIANCE REPCRT - August 2008

- a =) R S T W X | Y
BER Caipina 2008 Contract 1,544,000 1,544,000 644,000 1,844,000 Gootharmal

. Calpine Goyaers Power - Basalond - 2008 OF

208 Restructuring Contract 1,523,000 1,533,000 Goatharmal

‘Wadham 2008 Repiagemant Contract 1 440, 800 Blomass

.

200

Contract Noma
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RPS COMPLIANCE REPORT - August 2008

RPS Compliance Report: Performance Chart PACIFIC GAS AND ELECTRIC COMPANY
15-Aug-08
Actual MWh Forecast MWh Forecast MWh Forecast MWh
RPS Procurement and Targets (MWh) 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018 201
Total Retail Sales 71,099,363 | 73,616,302 | 72,726,639 | 76,692,370 | 79,450,904 | 79,981,029 | 81,148,828 | 82,303,173 | 83,557,799 | 84,787,673 | 85,958,63: 87,086,000 | 88,220,317 | 89,339,120 | 90,416,877 | 91,483,17: 92,549,
Actual RPS P % 17% 12.1% 18 25 18% 12.9 5.3% 15.8% 25.2 25.7% 25, 25. 4.6 1
IPT /) 710,994 736,16 727,26 766,924 794,50 799,810 4,597,953 234,19 225,474 226,8 223,7 215,55 213,
APT % (Baseline for 2003) iA 11.0% 16 12.7 3.1% 136 4 20.0 I 0.0 20.0% 20.0 20.0 0.0 0%
APT as MWh Amount 1A 7,807,140 8,543,30: 9,270,571 10,037,493 | 10,832,00: 11,631,8: 16,229,76/ 16,460,635 17,191,721 17,417,200 | 17,644,06: 17,867,824 | 18,083,37! 18,296,
Preliminary Surplus/(Deficit) 1,731,918 767,836 107,059 | (156,954)] (993,013)] (557,091)] 592,958 | (3,390,295)[ (2,744,275) 4,439.908 | 4,977,478 | 4954484 4519297 | 4,171,751] 3,76
Actual and Expected RPS Generation vs. Targets
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RPS COMPLIANCE REPORT - August 2008

RPS Compliance Report: Calculations

RPS Baseline Inputs (MWh)

Line# Calculation Notes
1 User supplied data Pursuant to D.07-03-046, the 2003 Initial Baseline Procurement Amount for the investor owned utilities (IOUs) is
2 User supplied data calculated using the following equation:
3 User sgpplled data 2001 RPS Eligible P_rocurement X 2003 Total Retail Sales + 1% of 2_001 Total
4 Baseline formula = 2001 Total Retail Sales Retail Sales

RPS Procurement and Targets (MWh)

Calculation Notes
5 User supplied data Annual Retail Sales
6 Data from "Procurement Detail" tab In current and past years, this line should equal Total RPS Eligible Procurement in procurement detail tab.
7 Prior year Line 7 + Line 8
8 1% of line 5 {Y-1}
9 Line 6 - Line 7
10 Line 7/ Line 5 {Y-1}
11 Line 6/ Line 5 {Y-1} In 2003, 2003 RPS procurement is divided by 2001 retail sales rather than 2002 retail sales.
12 (Line 6 + Line 17 + Line 25 + Line 30 + Line: RPS procurement percentage after applying flexible compliance, assuming all allowable planned deliveries
34 + Line 36) / Line 5 {Y-1} come online as planned.
Flexible Compliance - IPT Deferral
Calculation Notes
13 Up to 0.25% of Prior Year Retail Sales The first year with an IPT, 100% of the IPT can be deferred for up to 3 years without explanation.
14-16 : User supplied data
17 Sum of Lines 14:16 Current year deficit carried forward. Warning if cell value is greater than Line 13.
18-20 : Record of Lines 14:16 Deferred IPT obligations due in current year.
21 Sum of Lines 18-20 Total deferred IPT obligations due in current year
22-24 : User supplied data Past year IPT obligations retired with current year surplus procurement. Per accounting rules D. 06-10-050,
Attachment A, page 9-10, current year deliveries may only be applied to past year IPT deficits after earmarke
deliveries have been subtracted, and after any deliveries needed to meet current year APT have also been
subtracted (D.03-06-0711, Conclusion of Law 25).
25 Sum of Lines 22-24 Total current year surplus applied to prior year IPT obligations due in current year
Flexible Compliance - Earmarking
Calculation Notes
26 Line 9 + Line 13 + Line 34 Portion of current year deficit greater than allowable IPT Deferral
27-29 i Data from "Earmarking Detail" tab User supplied data
30 Sum of Lines 27:29
31-33 i Data from "Earmarking Detail" tab User supplied data. Current year deliveries may only be applied to past year deficits which have been
deferred by earmarking, after current year APT has been met (D.03-06-071), Conclusion of Law 25).
34 Sum of Lines 31:33 Total current year surplus subtracted to meet prior years Earmarking obligations due in current year

Surplus Procurement Bank

Calculation

Notes

Line 38 {Y-1}

User supplied data

Line 9+ Line 25 + Line 34

Current year surplus procurement less any prior year IPT obligations and/or Earmarking obligations

B1L 1818
00 I~ O

Sum of Lines 35:37

Adjusted Deficit

Calculation Notes

39 Line 9 + balance of IPT obligations after 3 In any current year, the adjusted annual procurement deficit is the LSE's annual deficit less any deliveries
years + balance of Earmarking obligations used to meet IPT or Earmarking obligations for prior years deficits. Any portion of adjusted annual
after 3 years procurement deficit that remains after the following three years is subject to penalty.

40 Balance of IPT obligations after 3 years + In any current year, the adjusted deficit temporarily excused is the sum of IPT deferral and Earmarked

balance of Earmarking obligations after 3 deliveries (line 17+ line 30). Any portion of line 40 remaining after 3 years will be reflected in line 39 and
subject to penalty.

41 Line 39 * $50.0 Per accounting rules, LSEs must list penalty based the size of on adjusted annual procurement deficit, even if
allowable reasons are being given for why the penalty is not yet due and payable. Penalties are assessed at
$0.05/kWh deficit.

42 (Line 39 + 40) * $50.0 LSE's have the opportunity to make up annual procurement deficits through existing flexible compliance rules

Accordingly, if an LSE has a deficit in year 1, and is able to fully exercise flexible compliance mechanisms, theg
penalty for year 1 compliance may not apply.

lofl
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OFFICER VERIFICATION FORM

| am an officer of the reporting corporation herein, and am authorized to
make this verification on its behalf. The statements in the foregoing
document are true of my own knowledge, except as to matters which are
therein stated on information or belief, and as to those matters | believe
them to be true. The spreadsheet format used to file this compliance report
has not been altered from the version issued or approved by Energy
Division.

I declare under penalty of perjury that the foregoing is true and correct.

Executed on August 15, 2008 at San Francisco, California.

(Date)

s/

Fong Wan, Vice President - Energy Procurement
Pacific Gas and Electric Company
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